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ESTIMATE RUN 10/23/2020

ESTIMATE SUMMARY 08:35:44

CONTID: C20934         ESTIMATE NO: 0006 PROG 2005

PCN: 20934-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL LIGHTING REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-359                  

I-70 NO NAME TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,480,858.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,425,884.84 NON-PARTICIPATING 1,012,504.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-397,232.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,511.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

49.12%

1,771,066.49

1,012,504.43

615,272.03

585,760.92

$

$

$

$

25,000.00

1,684,791.85

1,709,791.85

80,605.81

1,790,397.66

-46,109.63

0.00

1,744,288.03

0.00

AMOUNT DUE 1,744,288.03 585,760.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 585,760.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

195.0 TIME ALLOW: 2/1/2022 ??:??:??

ORIG TIME ALLOW: 2/1/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

10/17/2020

02/27/2020

03/12/2020

03/24/2020

04/06/2020
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

8.000

HOUR

150.00000

0010 Removal of Electrical Equipment 1.000

0.000

202-00047  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

5,750.001.000

0.00

1.000

L S 

5,750.00000

0020 Unclassified Excavation 15.000

0.000

203-00000  
 

2,625.0015.000

0.00

15.000

CY  

175.00000

0025 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

15.000

CY  

275.00000

0030 Backhoe 10.000

0.000

203-01510  
 

1,150.0010.000

0.00

50.000

HOUR

115.00000

0035 *Potholing 10.000

0.000

203-01597  
 

2,750.0010.000

0.00

60.000

HOUR

275.00000

0040 Laborer 29.000

0.000

203-02330  
 

1,740.0029.000

0.00

50.000

HOUR

60.00000

0045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

10.000

CY  

310.00000

0050 *Erosion Log Type 1 (12 Inch) 510.000

0.000

208-00002  
 

2,295.00510.000

0.00

2,742.000

LF  

4.50000

0055 *Aggregate Bag 32.000

0.000

208-00035  
 

368.0032.000

0.00

100.000

LF  

11.50000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

60.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

100.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

150.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

135.00000

0080 *Erosion Control Management 14.000

0.000

208-00207  
 

6,090.0014.000

0.00

35.000

DAY 

435.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.650

ACRE

1,200.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.650

ACRE

4,725.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.650

ACRE

4,445.00000

0100 *Environmental Health and Safety Management 0.500

0.250

250-00010  
 

2,133.750.750

711.25

1.000

L S 

2,845.00000

0105 Concrete Class D 12.900

0.000

601-03000  
 

9,223.5012.900

0.00

12.900

CY  

715.00000

0110 Reinforcing Steel (Epoxy Coated) 1,300.000

0.000

602-00020  
 

5,200.001,300.000

0.00

1,300.000

LB  

4.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 15 Inch Slotted Pipe Inlet 27.000

0.000

604-51015  
 

10,800.0027.000

0.00

27.000

LF  

400.00000

0120 *Fence (Plastic) 50.000

0.000

607-11525  
 

262.5050.000

0.00

2,742.000

LF  

5.25000

0125 2 Inch Electrical Conduit (Plastic) 3,385.000

0.000

613-01200  
 

67,700.003,385.000

0.00

4,550.000

LF  

20.00000

0125 MATERIAL ALLOWANCE PVC Conduit 1,165.000

0.000

1,619.351,165.000

0.00LF  

1.39000

0130 2 Inch Electrical Conduit (Plastic) (Special) 170.000

0.000

613-01201  
 

6,800.00170.000

0.00

170.000

LF  

40.00000

0135 *3 Inch Electrical Conduit (Plastic) 151.000

0.000

613-01300  
 

3,775.00151.000

0.00

380.000

LF  

25.00000

0140 4 Inch Electrical Conduit (Plastic) 46.000

0.000

613-01400  
 

1,380.0046.000

0.00

220.000

LF  

30.00000

0145 Type One Pull Box 10.000

0.000

613-07001  
 

5,000.0010.000

0.00

18.000

EACH

500.00000

0150 Pull Box (Surface Mounted) 11.000

0.000

613-07010  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0155 Wiring (Special) 0.000

0.750

613-10010  
 

16,500.000.750

16,500.00

1.000

L S 

22,000.00000

0160 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

1,200.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Tunnel Lighting Control System 0.300

0.300

613-50325  
 

240,000.000.600

120,000.00

1.000

L S 

400,000.00000

0170 *Mobilization 0.500

0.100

626-00000  
 

172,804.100.600

28,800.68

1.000

L S 

288,006.84000

0175 *Public Information Management (Tier III) 173.000

28.000

626-01113  
 

9,045.00201.000

1,260.00

428.000

DAY 

45.00000

0180 *Pavement Marking Paint (Waterborne) 1.000

0.000

627-00011  
 

132.001.000

0.00

20.000

GAL 

132.00000

0185 *Flagging 63.250

43.500

630-00000  
 

2,989.00106.750

1,218.00

2,500.000

HOUR

28.00000

0190 *Traffic Control Inspection 53.000

9.000

630-00007  
 

3,286.0062.000

477.00

120.000

DAY 

53.00000

0195 *Traffic Control Management 94.000

16.000

630-00012  
 

101,750.00110.000

14,800.00

300.000

DAY 

925.00000

0200 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

160.00000

0205 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

224.0014.000

0.00

28.000

EACH

16.00000

0210 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

47.000

EACH

16.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

28.000

EACH

16.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

119.000

SF  

21.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0230 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.000

630-80358  
 

262.500.500

0.00

1.000

EACH

525.00000

0235 *Drum Channelizing Device 40.000

0.000

630-80360  
 

640.0040.000

0.00

80.000

EACH

16.00000

0240 *Drum Channelizing Device (With Light) (Flashin g) 3.000

0.000

630-80363  
 

48.003.000

0.00

40.000

EACH

16.00000

0245 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

262.500.500

0.00

1.000

EACH

525.00000

0250 Barrier (Temporary) 60.000

0.000

630-80370  
 

4,500.0060.000

0.00

150.000

LF  

75.00000

0255 *Traffic Cone 5.000

0.000

630-80380  
 

30.005.000

0.00

100.000

EACH

6.00000

0260 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000.000

0.00

150.000

EACH

26.00000

0265 *Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

425.000.500

0.00

1.000

EACH

850.00000

0270 *Mobile Attenuator 0.500

0.500

630-85020  
 

10,525.001.000

5,262.50

2.000

EACH

10,525.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A TOWING 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0285 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0290 Project First Program 750.000

0.000

700-70111  
 

750.00750.000

0.00

5,000.000

F A 

1.00000

0450 Str Bkfl (Flow-Fill) 10.000

0.000

206-00065  
 

3,100.0010.000

0.00

10.000

CY  

310.00000

0465 Added Item (Foot)/ 3 Inch Electrical Conduit (Speci al) 39.000

0.000

900-00012  
 

5,616.0039.000

0.00

39.000

LF  

144.00000

0470 4 In Elec Cond (Spec) 10.000

0.000

613-00405  
 

2,020.0010.000

0.00

10.000

LF  

202.00000

0475 *Added Item (Lump Sum)/ I-70 WB Station 112+33 Roadway
Smoothness Repair

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

9,700.00000

CAT 725,071.20189,029.431,430,218.34CURRENT AMT0200 $ $ $

CAT NO0300 F-07-R 

0300 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

298.000

EACH

125.00000

0305 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

130.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0300 F-07-R 

0310 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

120.00000

0315 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

10.00000

0320 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

5.000

HOUR

125.00000

0325 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

520.00000

0330 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

1,840.000

LF  

40.00000

0330 MATERIAL ALLOWANCE Fiberglass Conduit & Fitings 1,840.000

0.000

47,104.001,840.000

0.00LF  

25.60000

0335 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0340 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

625.00000

0345 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

15.000

EACH

1,385.00000

0350 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

245,000.00000

0355 Luminaire (LED)(30,000 Lumens) 0.000

0.000

613-13030  
 

0.000.000

0.00

338.000

EACH

2,150.00000
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PCN: 20934-BID    ESTIMATE RUN

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 F-07-R 

0355 MATERIAL ALLOWANCE 10' Luminaire Whips 140.000

0.000

10,504.20140.000

0.00EACH

75.03000

0355 MATERIAL ALLOWANCE 15' Luminaire Whips 100.000

0.000

9,122.00100.000

0.00EACH

91.22000

0355 MATERIAL ALLOWANCE 20' Luminaire Whips 40.000

0.000

4,296.4040.000

0.00EACH

107.41000

0360 Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0360 MATERIAL ALLOWANCE 1.000

0.000

4,250.001.000

0.00LS  

4,250.00000

0365 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

1,800.00000

0455 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000

0.000

900-00007  
 

4,510.002.000

0.00

2.000

EACH

2,255.00000

CAT 79,786.600.001,007,970.00CURRENT AMT0300 $ $ $

CAT NO0301 F-07-Q 

0370 Removal of Luminaire 158.000

0.000

202-00750  
 

19,750.00158.000

0.00

316.000

EACH

125.00000

0375 *Wildlife Biologist 5.000

0.000

240-00000  
 

650.005.000

0.00

10.000

HOUR

130.00000

0380 *Removal of Nests 0.250

0.000

240-00010  
 

30.000.250

0.00

20.000

HOUR

120.00000
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0301 F-07-Q 

0385 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

10.00000

0390 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

5.000

HOUR

125.00000

0395 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

520.00000

0400 2 Inch Electrical Conduit (Plastic) (Special) 1,944.000

0.000

613-01201  
 

77,760.001,944.000

0.00

2,090.000

LF  

40.00000

0400 MATERIAL ALLOWANCE Fiberglass Conduit and Fitin gs 146.000

0.000

3,709.86146.000

0.00LF  

25.41000

0405 Electrical System Modifications 0.000

0.250

613-04100  
 

1,250.000.250

1,250.00

0.500

L S 

5,000.00000

0410 Type Two Pull Box 5.000

0.000

613-07002  
 

3,125.005.000

0.00

5.000

EACH

625.00000

0415 Pull Box (24"x24"x8") 3.000

0.000

613-07024  
 

4,155.003.000

0.00

10.000

EACH

1,385.00000

0420 Wiring 0.075

0.425

613-10000  
 

122,500.000.500

104,125.00

0.500

L S 

245,000.00000

0425 Luminaire (LED)(30,000 Lumens) 0.000

334.000

613-13030  
 

718,100.00334.000

718,100.00

338.000

EACH

2,150.00000

0425 MATERIAL ALLOWANCE Holophane Luminaire 100.000

-100.000

0.000.000

-175,473.00EACH

1,754.73000
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PCN: 20934-BID    ESTIMATE RUN

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 F-07-Q 

0425 MATERIAL ALLOWANCE Holophane Luminaire 115.000

-115.000

0.000.000

-197,836.80EACH

1,720.32000

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000

0.000

0.000.000

0.00EACH

1,720.32000

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000

0.000

0.000.000

0.00EACH

1,720.32000

0425 MATERIAL ALLOWANCE 10' Luminaire Whips 140.000

-140.000

0.000.000

-10,504.20EACH

75.03000

0425 MATERIAL ALLOWANCE 15' Luminaire Whips 100.000

-100.000

0.000.000

-9,122.00EACH

91.22000

0425 MATERIAL ALLOWANCE 20' Luminaire Whips 40.000

-40.000

0.000.000

-4,296.40EACH

107.41000

0430 Luminare Mounting Support System 1.000

0.000

613-13100  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0430 MATERIAL ALLOWANCE STRUT & HARDWARE 0.000

0.000

0.000.000

0.00LS  

4,250.00000

0435 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

1,800.00000

0460 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000

0.000

900-00007  
 

4,510.002.000

0.00

2.000

EACH

2,255.00000

CAT 960,539.86426,242.601,017,670.00CURRENT AMT0301 $ $ $
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PCN: 20934-BID    ESTIMATE RUN 10/23/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0445 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 25,000.000.0025,000.00CURRENT AMT0400 $ $ $

$ 1,790,397.66615,272.03$3,480,858.34$CURRENT AMTPROJECT TOTAL


